

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY - Phase VIII - Warangal District - "R/f R&B road at Akinepally, Mallaram , Mangapet (M) in Warangal District" - Revised Administrative Sanction towards excess Tender Premium, Price Escalation Charges and additional items - Accorded - Orders - Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No.394

Dated: 07-03-2013.

Read the following:-

- 1) G.O.Rt.No.68, PR&RD (Progs.II) Dept.dt.27.02.09
- 2) From the ENC(PR),PMGSY,Hyd. Lr.No.W16/DEE.IV/ PMGSY Ph VIII -2120&23/WGL/RAS dated 15-3-2012 and 28.11.2012.

<<>>

ORDER:

In the reference first read above, orders were issued according Original Administrative Sanction for an amount of Rs.211.58 lakh in respect of the work "R/f R&B road at Akinepally, Mallaram , Mangapet (M) in Warangal District" under PMGSY Phase VIII.

2. In the references 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.228.67 lakh in respect of the work "R/f R&B road at Akinepally, Mallaram , Mangapet (M) in Warangal District" as against Original Administrative Sanction of Rs.211.58 lakh under PMGSY Phase VIII due to excess Tender Premium, Price Escalation Charges and additional items.

3. Government, after careful examination of the proposal, hereby accord Revised Administrative sanction for an amount of Rs.228.67 lakh (Rupees Two crore twenty eight lakh and sixty seven thousand only) including GOI share of Rs. 208.40 lakh (Rupees Two Crore eight lakh and forty thousand only) and State share of Rs.20.27 lakh (Rupees Twenty lakh and twenty seven thousand only) in respect of the work "R/f R&B road at Akinepally, Mallaram , Mangapet (M) in Warangal District" as against the Original Administrative Sanction of Rs.211.58 lakh (Rupees Two Crore eleven lakh and fifty eight thousand only) under PMGSY Phase VIII due to excess tender premium, price escalation and additional items has to be borne by the State Government as per PMGSY guidelines. The amount chargeable is as follows:

OAS cost of above work : Rs.211.58 lakh

Now RAS required as follows:

a) Amount chargeable from PMGSY Ph.VIII : Rs.208.40 lakh

b) Amount chargeable from State Govt.

Share towards tender premium, PE and additional items : Rs. 20.27 lakh

Total RAS required (a+b) : Rs.228.67 lakh

p.t.o.

::2::

4. The ENC (PR), PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.
5. This Order issues with the concurrence of Finance Department vide their U.O.No.2713/52/Expr.PR&RD/2013, dt.13.02.2013.
6. A Copy this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V.NAGI REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Warangal District.
The District Treasury Officer, Warangal District.
The Accountant General.A.P.Hyderabad.
Copy to:
The PS to Min (PR&RWS),
The Finance (Expr.PR&RD) Department.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.